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Airport Name: Date prepared:  11-30-12
Associated City: Prepared By:  URS Corporation
Sponsor: Sponsor email address & phone: taberhome@charter.net   (989) 345-1453
Airport Identifier: FINAL ACIP due to MDOT AERO: no later than 12/1/11
Development Shown on ALP? ACIP NPIAS Federal Federal Federal State Local Total

Year (Yes or No) Code** Priority Rating** Entitlements Apportionment Discretionary
2013 405,000$       ($150,000 NPE plus $255,000 NPE carryover from 2012.)

Yes RE-RW-LI 66 197,100$       -$                    10,950$                10,950$                219,000$              

Runway and Taxiway circuits are begining to fail.  Based on the pre-engineering study a final scope of work has been determined.  Existing cabling 
and transformers at each light will be replaced.  Existing REIL, Windcone, and Apron lights will be replaced with LED fixtures.  New parking lot light will
be added as well as power to ceilometer.  Most of lighting is from 1992.  Portions of the cabling and Rwy lights on south side are from 1985.

Yes -$               -$                    -$                    
-$               -$                    -$                    
-$               -$                    -$                    

207,900$      
2014 357,900$      

Yes ST-EQ-WX 42 186,300$       -$                    10,350$                10,350$                207,000$              
On-site weather reporting is required for air cargo operations and Part 135 Conditions to use the airport.  Weather is currently reported by the airport 
manager.  AWOS III to by MDOT. 

-$               -$                    -$                    
-$               -$                    -$                    

171,600$      
2015 321,600$      

Yes ST-OT-IM 41 22,500$         -$                    1,250$                  1,250$                  25,000$                

Control of wildlife at the airport is difficult with the surrounding trees.  Habitat removal would make management of this area less of an issue.  Area 
would be cleared and graded to allow maintenance to prevent regrowth.  Issue will be discussed with new airport board.  Fencing is also and option 
but would have additional cost.

Yes RE-RW-IM 66 20,700$         -$                    1,150$                  1,150$                  23,000$                Crack Seal Pavements with State Program
-$               -$                    -$                    

278,400$      
2016 428,400$      

Yes ST-OT-IM 41 261,900$       -$                    14,550$                14,550$                291,000$              
Control of wildlife at the airport is difficult with the surrounding trees.  Habitat removal would make management of this area less of an issue.  Area 
would be cleared and graded to allow maintenance to prevent regrowth.

-$               -$                    -$                    
-$               -$                    -$                    

166,500$      
2017 316,500$      

Yes ST-EQ-SN 44 165,600$       -$                    9,200$                  9,200$                  184,000$              

Airport currently has only two pieces of snow removal equipment; an 2001 Oshkosh Plow Truck and a 2003 small tractor (lawn size).  The airport has 
no good means to remove snow banks around lights on runway.  A large PTO powered snow blower is needed to keep the runway open and safe 
during winter operations.  Desired machine will be versatile enough to also run several other pieces of snow removal equipment including a broom 
and blower.  A snow removal equipment worksheet will be submitted the year prior to this project.

-$               -$                    -$                    
-$               -$                    -$                    

150,900$      
2018 300,900$      

Yes RE-RW-IM 66 300,900$       629,700$              51,700$                51,700$                1,034,000$           

Preventative maintenance is needed to preserve the airport pavement.  Runway was built with glass grid to limit cracks, but by 2014 it is anticipated 
that this pavement will require some crack repair.  The PCI ratings for the pavement range from 75-95.  A PFC on the runway will preserve and 
protect the existing pavement.  The PCI will also help create a better landing surface at the airport by increasing braking performance and creating a 
dryer surface but it will also extend the life of the pavement.  Other preventative measures will include routing and sealing the existing cracks in the 
pavement and seal coating the apron.  Both should provide an additional 4 years or service life.  Pavement will also need to be remarked, the last 
time it was remarked was in 2009.  Snow removal around lights due to buildup of snow banks is becoming difficult.  Paved shoulders will improve 
snow removal, reduce erosion, and increase safety at airport.  
PCI Rating:
Runway - 88 (2008)
Taxiway - 75/95 (2008)
Apron - 87 (2008)

-$               -$                    -$                    
-$              

2019 150,000$      
Yes CA-TW-EX 47 54,000$         -$                    3,000$                  3,000$                  60,000$                See following description.

-$               -$                    -$                    
96,000$        

2020 246,000$      

Yes CA-TW-EX 47 246,000$       100,500$              19,250$                19,250$                385,000$              

A parallel taxiway is needed to facilitate traffic at the airport.  Currently, when an airplane lands on Runway 9 it needs to turn around and taxi down the 
runway, limiting the number of operations at the airport.  The grade has been built up from previous projects and a Cat. Ex. should be able to be 
obtained for environmental clearance.  The taxiway will avoid the wetlands to the east but the connector will cross a ditch between the taxiway and 
runway.  No engineering design costs are included since design will be done in previous year.

Yes CA-TW-EX 47 -$               40,500$                2,250$                  2,250$                  45,000$                Needed to construct phase II of parallel taxiway.
-$              

2021 150,000$      

Yes CA-TW-EX 47 150,000$       475,500$              34,750$                34,750$                695,000$              
A full parallel taxiway is needed to safely facilitate traffic at the airport. This is also needed for lower minimums on a the GPS approach.  To fully utilize
this taxiway during night time operations, taxiway lighting is necessary.  Initial design will be done in 2011 with Phase I.

CA-AP-EX 42 -$               165,600$              9,200$                  9,200$                  184,000$              Current apron is congested at times and a need for more space has been forecasted for itinerant aircraft.
-$              

2022 150,000$      
-$               -$                    -$                    
-$               -$                    -$                    

150,000$      
2023 300,000$      

Yes ST-BD-MS 29 297,900$       -$                    16,550$                16,550$                331,000$              There is a demand for additional aircraft storage at the airport.  Hangar construction will allow a source of revenue generating for operating the airport.
-$               -$                    -$                    

2,100$          

Carryover
Available Entitlements

2 - 50'x50' Hangars

Carryover

Phase II Parallel Txy "A" 2000LFT (MITL for 
both Phases)
Apron Expansion (250' x 180')

Available Entitlements

Carryover
Available Entitlements

Phase I Parallel Txy "A" 2200 LFT with 
Reflectors
EA for Phase II Parallel Txy "A" 

Available Entitlements

PFC Runway, Crack Seal, Remark 
Pavements, Sealcoat Apron

Available Entitlements
Design: Parallel Txy "A"

Available Entitlements

Multi-Purpose Carrier Vehicle w/ Snow 
Blower

Carryover
Available Entitlements

Carryover
Available Entitlements

Animal Control - Wildlife Habitat Removal 
(Trees)

Carryover

Carryover
Available Entitlements

Design: Animal Control - Wildlife Habitat 
Removal
Crack Seal Pavements

Carryover
Available Entitlements

AWOS

Y31

                   Project Description
Remarks/Item Justification - Provide as much detail as possible. 

(See detail sheets for extended information.)
Available Entitlements

Lighting Rehabilitation

MICHIGAN STATE BLOCK GRANT PROGRAM
 TEN-YEAR AIRPORT CAPITAL IMPROVEMENT PROGRAM (CIP)  FY-2013* to FY-2023

*ACIP includes current development year (2012 already programmed - minor changes acceptable)
West Branch Community Airport
West Branch, MI
Co Ogemaw, City West Branch





CAPITAL IMPROVEMENT PLAN Consultant URS Corporation
ESTIMATE FORM (Preparer) William M. Malinowski P.E.
2013-2023

YEAR (PROJECT NUMBER): 2013(1)
DESCRIPTION: Lighting Rehabilitation

Work Item Description Quantity Unit Price Amount

Mobilization 1 Lump Sum 15,000.00$      15,000$            
Safety & Security 1 Lump Sum 3,000.00$         3,000$             
LED REIL Replace on Existing Base 2 Set 12,000.00$      24,000$            
Parking Lot Light on New Pole 1 Each 4,500.00$         4,500$              
Apron Lights, Double Head on New Pole 4 Each 6,000.00$         24,000$            
Apron and Parking Lot Light Circuits 2/C #8 5KVA 660 LFT 2.00$                1,320$              
Counterpoise Ground at Ducts 16 Each 150.00$            2,400$              
Replace Runway Circuit 1/C #8 5KVA 11,800 LFT 1.00$                11,800$            
Replace Runway Homerun 2/C #8 5KVA 580 LFT 1.50$                870$                 
Replace Taxiway Circuit 1/C #8 5KVA 1,760 LFT 1.00$                1,760$              
Replace Taxiway Homerun 2/C #8 5KVA 1,730 LFT 1.50$                2,595$              
Replace PAPI Homeruns 2/C #8 5KVA 5,600 LFT 1.50$                8,400$              
Replace REIL Homeruns 2/C #8 5KVA 7,100 LFT 1.50$                10,650$            
Replace Windcone Homerun 2/C #8 5KVA 1,530 LFT 1.50$                2,295$              
Adjust Existing Stake Light 12 Each 100.00$            1,200$              
Adjust Existing Base Light 2 Each 250.00$            500$                 
Replace Existing Light Fixtures 110 Each 150.00$            16,500$            
Ground Rod for Each Light Fixture 110 Each 125.00$            13,750$            
Replace Taxiway Light Transformer 30kW 38 Each 150.00$            5,700$              
Replace Threshold Light Transformer 45kW 16 Each 175.00$            2,800$              
Replace Runway Light Transformer 45kW 56 Each 175.00$            9,800$              
New Regulator 7.5kVA 1 Each 8,000.00$         8,000$              
Vault Work for Apron and Parking Lights 1 Lump Sum 3,500.00$         3,500$              

-$                  
-$                  
-$                  
-$                  

TOTAL CONSTRUCTION 174,340.00$      
ENGINEERING DESIGN 15,000.00$        
CONSTRUCTION ADMIN. 20,000.00$        
CONTINGENCY 5% 8,717.00$          
TOTAL* 219,000.00$      

TOTAL FEDERAL DOLLARS 90% 197,100$          
TOTAL STATE DOLLARS 5.0% 10,950$            
TOTAL LOCAL DOLLARS 5.0% 10,950$            
* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Reconstruction 8
COMPONENT: Runway 10

TYPE: Lighting 8
PRIORITY NUMBER 66

West Branch Community Airport

Runway and Taxiway circuits are begining to fail.  Based on the pre-engineering study a final scope of work has been determined.  Existing cabling 
and transformers at each light will be replaced.  Existing REIL, Windcone, and Apron lights will be replaced with LED fixtures.  New parking lot light 
will be added as well as power to ceilometer.  Most of lighting is from 1992.  Portions of the cabling and Rwy lights on south side are from 1985.

Yes Categorical Ex. 
Expected

File: M:\Resources\Airport\CIP\2012\West Branch\West Branch 2013-2023 CIP.xls
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2014(1)

DESCRIPTION: AWOS

Work Item Description Quantity Unit Price Amount

AWOS Installation 1 LUMP SUM 130,000.00$    130,000$          
Drop Trees > than 20' 14.1 Acres 750.00$            10,575$            

Clear to Ground 14.6 Acres 2,500.00$         36,500$            

Grade and Grub 0.8 Acres 5,000.00$         4,000$              

3" Topsoil 330 CYD 12.00$              3,960$              

Seeding and Mulching 0.8 Acres 2,000.00$         1,600$              

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 186,635.00$       

ENGINEERING DESIGN 6,500.00$           

CONSTRUCTION ADMIN. 4,000.00$           
CONTINGENCY 5% 9,331.75$           

TOTAL* 207,000.00$       

TOTAL FEDERAL DOLLARS 90% 186,300$          

TOTAL STATE DOLLARS 5.0% 10,350$            

TOTAL LOCAL DOLLARS 5.0% 10,350$            

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6

COMPONENT: Equipment 8

TYPE:Weather Reporting Eq 8

PRIORITY NUMBER 42

West Branch Community Airport

On-site weather reporting is required for air cargo operations and Part 135 Conditions to use the airport.  Weather is currently reported by the airport 

manager.  AWOS III to by MDOT. 

Yes Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2015(1)

DESCRIPTION: Design: Animal Control - Wildlife Habitat Removal

Work Item Description Quantity Unit Price Amount

-$                  
-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION -$                     

ENGINEERING DESIGN 25,000.00$          

CONSTRUCTION ADMIN.
CONTINGENCY 5% -$                     

TOTAL* 25,000.00$          

TOTAL FEDERAL DOLLARS 90% 22,500$            

TOTAL STATE DOLLARS 5.0% 1,250$              

TOTAL LOCAL DOLLARS 5.0% 1,250$              

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6

COMPONENT: Other 7

TYPE: Improvements 8

PRIORITY NUMBER 41

West Branch Community Airport

Control of wildlife at the airport is difficult with the surrounding trees.  Habitat removal would make management of this area less of an issue.  Area 

would be cleared and graded to allow maintenance to prevent regrowth.  Issue will be discussed with new airport board.  Fencing is also and option 

but would have additional cost.

Yes Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2015(2)

DESCRIPTION:

Work Item Description Quantity Unit Price Amount

-$                  
Crack Seal All Pavements 30,000 LFT 0.75$                22,500$            

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  
-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  
-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 22,500.00$         

ENGINEERING DESIGN

CONSTRUCTION ADMIN.
CONTINGENCY -$                   

TOTAL* 23,000.00$         

TOTAL FEDERAL DOLLARS 90% 20,700$            

TOTAL STATE DOLLARS 5.0% 1,150$              

TOTAL LOCAL DOLLARS 5.0% 1,150$              

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Reconstruction 8

COMPONENT: Runway 10

TYPE: Improvements 8

PRIORITY NUMBER 66

West Branch Community Airport

Crack Seal Pavements

Crack Seal Pavements with State Program

Yes Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2016(1)

DESCRIPTION: Animal Control - Wildlife Habitat Removal (Trees)

Work Item Description Quantity Unit Price Amount

Mobilization 1 Lump Sum 15,000.00$       15,000$            
Safety & Security 1 Lump Sum 3,000.00$         3,000$              

Clear & Grub 60 Acres 1,500.00$         90,000$            

Grade grubbed area smooth 30 Acres 3,000.00$         90,000$            

Turfing 60 Acres 1,000.00$         60,000$            

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 258,000.00$        

ENGINEERING DESIGN

CONSTRUCTION ADMIN. 20,000.00$          
CONTINGENCY 5% 12,900.00$          

TOTAL* 291,000.00$        

TOTAL FEDERAL DOLLARS 90% 261,900$          

TOTAL STATE DOLLARS 5.0% 14,550$            

TOTAL LOCAL DOLLARS 5.0% 14,550$            

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6

COMPONENT: Other 7

TYPE: Improvements 8

PRIORITY NUMBER 41

West Branch Community Airport

Control of wildlife at the airport is difficult with the surrounding trees.  Habitat removal would make management of this area less of an issue.  Area 

would be cleared and graded to allow maintenance to prevent regrowth.

Yes Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2017(1)

DESCRIPTION: Multi-Purpose Carrier Vehicle w/ Snow Blower

Work Item Description Quantity Unit Price Amount

Multi-Purpose Carrier Vehicle /w Loader 1 Lump Sum 150,000.00$    140,000$          
  - Snow Blower Attachment 1 Lump Sum 18,000.00$      18,000$            

  - Snow Plow (box blade style) 1 Lump Sum 7,500.00$         7,500$              

  - Turbine Air Blower 1 Lump Sum 5,000.00$         5,000$              

-$                  

-$                  

Other Options: -$                  

  - Backhoe with Snow Scoop 12,000.00$                    -$                  

  - Snow Plow (rotates and has moveable end wings) 20,000.00$                    -$                  

  - 20' Woods Mower (local only cost) 20,000.00$                    -$                  

  - 15' Woods Mower (local only cost) 12,000.00$                    -$                  

  - 60" hydraulic boom arm mower (clean ditches) (local only cost) 35,000.00$                    -$                  

  - 8' Flail chopper/tree shredder (up to 8" tree) (local only cost) 20,000.00$                    -$                  

  - High Speed Rotary Broom attachment 8,000.00$                      -$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 170,500.00$       

BIDDING DOCUMENTS 4,500.00$           

CONSTRUCTION ADMIN. -$                   
CONTINGENCY 5% 8,525.00$           

TOTAL* 184,000.00$       

TOTAL FEDERAL DOLLARS 90% 165,600$          

TOTAL STATE DOLLARS 5.0% 9,200$              

TOTAL LOCAL DOLLARS 5.0% 9,200$              

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6

COMPONENT: Equipment 8

TYPE: Snow Removal Eq 9

PRIORITY NUMBER 44

West Branch Community Airport

Airport currently has only two pieces of snow removal equipment; an 2001 Oshkosh Plow Truck and a 2003 small tractor (lawn size).  The airport has 

no good means to remove snow banks around lights on runway.  A large PTO powered snow blower is needed to keep the runway open and safe 

during winter operations.  Desired machine will be versatile enough to also run several other pieces of snow removal equipment including a broom 

and blower.  A snow removal equipment worksheet will be submitted the year prior to this project.

Yes Categorical Ex. 

Expected

File: M:\Resources\Airport\CIP\2012\West Branch\West Branch 2013-2023 CIP.xls

Tab: 2017(1) Page 8 of 15 Date: 12/3/2012



CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2018(1)

DESCRIPTION:

Work Item Description Quantity Unit Price Amount

Mobilization / Safety & Security 1 LS 60,000.00$      60,000$            

Sealcoat Apron 12,000 SYD 3.00$                36,000$            
Crack Seal All Pavements 20,000 LFT 2.00$                40,000$            

Remark Airport 45,000 LFT 0.75$                33,750$            

PFC Pavement 3/4" 2,400 Tons 120.00$            288,000$          

2" Bituminous Pavement (12' Shoulder) 1,600 Tons 85.00$              136,000$          

6" Aggregate Base (12' Shoulder) 2,300 Cyd 30.00$              69,000$            
Earth Excavation 3,500 Cyd 5.00$                17,500$            

Shoulder Markings 12,000 Sqft 0.50$                6,000$              

Runway Edge Markings 30,000 Sqft 0.50$                15,000$            

8" Underdrain 16,383 LFT 8.00$                131,064$          

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 832,314.00$       

ENGINEERING DESIGN 75,000.00$         

CONSTRUCTION ADMIN. 85,000.00$         
CONTINGENCY 5% 41,615.70$         

TOTAL* 1,034,000.00$    

TOTAL FEDERAL DOLLARS 90% 930,600$          

TOTAL STATE DOLLARS 5.0% 51,700$            

TOTAL LOCAL DOLLARS 5.0% 51,700$            

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Reconstruction 8

COMPONENT: Runway 10

TYPE: Improvements 8

PRIORITY NUMBER 66

West Branch Community Airport

Preventative maintenance is needed to preserve the airport pavement.  Runway was built with glass grid to limit cracks, but by 2014 it is anticipated 

that this pavement will require some crack repair.  The PCI ratings for the pavement range from 75-95.  A PFC on the runway will preserve and 

protect the existing pavement.  The PCI will also help create a better landing surface at the airport by increasing braking performance and creating a 

dryer surface but it will also extend the life of the pavement.  Other preventative measures will include routing and sealing the existing cracks in the 

pavement and seal coating the apron.  Both should provide an additional 4 years or service life.  Pavement will also need to be remarked, the last 

time it was remarked was in 2009.  Snow removal around lights due to buildup of snow banks is becoming difficult.  Paved shoulders will improve 

snow removal, reduce erosion, and increase safety at airport.  

PCI Rating:

Runway - 88 (2008)

Taxiway - 75/95 (2008)

Apron - 87 (2008)

Yes

PFC Runway, Crack Seal, Remark Pavements, Sealcoat Apron

Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2019(1)

DESCRIPTION: Design: Parallel Txy "A"

Work Item Description Quantity Unit Price Amount

-$                  
-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION -$                     

ENGINEERING DESIGN 60,000.00$          

CONSTRUCTION ADMIN.
CONTINGENCY -$                     

TOTAL* 60,000.00$          

TOTAL FEDERAL DOLLARS 90% 54,000$            

TOTAL STATE DOLLARS 5.0% 3,000$              

TOTAL LOCAL DOLLARS 5.0% 3,000$              

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Capacity 7

COMPONENT: Taxiway 8

TYPE: Extension/Expansion 6

PRIORITY NUMBER 47

West Branch Community Airport

See following description.

Yes Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2020(1)

DESCRIPTION: Phase I Parallel Txy "A" 2200 LFT with Reflectors

Work Item Description Quantity Unit Price Amount

Mobilization 1 Lump Sum 30,000.00$       30,000$            
Safety & Security 1 Lump Sum 4,000.00$         4,000$              

Unclassified Excavation 3,000 CYD. 5.00$                15,000$            

Aggregate Base Course 6" 1,900 CYD. 30.00$              57,000$            

Bituminous Surface 3" 1,900 Tons 85.00$              161,500$          

Soil Erosion Controls 1 Lump Sum 4,000.00$         4,000$              

Drainage Structures 1 Lump Sum 18,000.00$       18,000$            

Taxiway Markings (Center & Edge) 7,500 S. Ft. 1.50$                11,250$            

Seeding & Mulching 5 Acres 2,000.00$         10,000$            

Reflectors 40 Each 100.00$            4,000$              

Signs 5 Each 4,500.00$         22,500$            

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  
-$                  

TOTAL CONSTRUCTION 337,250.00$        

ENGINEERING DESIGN

CONSTRUCTION ADMIN. 30,000.00$          
CONTINGENCY 5% 16,862.50$          

TOTAL* 385,000.00$        

TOTAL FEDERAL DOLLARS 90% 346,500$          

TOTAL STATE DOLLARS 5.0% 19,250$            

TOTAL LOCAL DOLLARS 5.0% 19,250$            

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Capacity 7

COMPONENT: Taxiway 8

TYPE: Extension/Expansion 6

PRIORITY NUMBER 47

West Branch Community Airport

A parallel taxiway is needed to facilitate traffic at the airport.  Currently, when an airplane lands on Runway 9 it needs to turn around and taxi down 

the runway, limiting the number of operations at the airport.  The grade has been built up from previous projects and a Cat. Ex. should be able to be 

obtained for environmental clearance.  The taxiway will avoid the wetlands to the east but the connector will cross a ditch between the taxiway and 

runway.  No engineering design costs are included since design will be done in previous year.

Yes Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2020(2)

DESCRIPTION: EA for Phase II Parallel Txy "A" 

Work Item Description Quantity Unit Price Amount

Environmental Assessment 1 Lump Sum 35,000.00$       35,000$            
-$                  

Preliminary Engineering 1 Lump Sum 10,000.00$       10,000$            

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  
-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  
-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 45,000.00$          

ENGINEERING DESIGN -$                     

CONSTRUCTION ADMIN. -$                     
CONTINGENCY -$                     

TOTAL* 45,000.00$          

TOTAL FEDERAL DOLLARS 90% 40,500$            

TOTAL STATE DOLLARS 5.0% 2,250$              

TOTAL LOCAL DOLLARS 5.0% 2,250$              

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Capacity 7

COMPONENT: Taxiway 8

TYPE: Extension/Expansion 6

PRIORITY NUMBER 47

West Branch Community Airport

Needed to construct phase II of parallel taxiway.

Yes Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2021(1)

DESCRIPTION:

Work Item Description Quantity Unit Price Amount

Mobilization 1 Lump Sum 40,000.00$       40,000$            
Safety & Security 1 Lump Sum 5,000.00$         5,000$              

Unclassified Excavation 12,000 CYD. 4.50$                54,000$            

Aggregate Base Course 6" 1,500 CYD. 30.00$              45,000$            

Bituminous Surface 3" 1,600 Tons 85.00$              136,000$          

Drainage Structures 1 Lump Sum 20,000.00$       20,000$            

Taxiway Markings (Center & Edge) 7,500 S. Ft. 1.00$                7,500$              

Seeding & Mulching 14 Acres 1,500.00$         21,000$            

Wetland Mitigation 6 Acres 15,000.00$       90,000$            

Muck Excavation 1,000 CYD. 10.00$              10,000$            

Underground Cable , 1/C, #8 13,070 LFT. 2.00$                26,140$            

Counterpoise Wire, #6 11,575 L. F. 2.00$                23,150$            

Galvanized Steel Conduit, 2" Direct Burial 175 L. F. 20.00$              3,500$              

Galvanized Steel Conduit, 4 Bank 2" Direct Burial 300 LFT. 30.00$              9,000$              

LED Taxiway Lights - Stake 66 Each 600.00$            39,600$            

LED Taxiway Lights - Base 10 Each 900.00$            9,000$              

Electrical Vault Work 1 Each 15,000.00$       15,000$            

Taxiway Signs 3 Each 4,000.00$         12,000$            

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 565,890.00$        

ENGINEERING DESIGN 50,000.00$          

CONSTRUCTION ADMIN. 50,000.00$          
CONTINGENCY 5% 28,294.50$          

TOTAL* 695,000.00$        

TOTAL FEDERAL DOLLARS 90% 625,500$          

TOTAL STATE DOLLARS 5.0% 34,750$            

TOTAL LOCAL DOLLARS 5.0% 34,750$            

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Capacity 7

COMPONENT: Taxiway 8

TYPE: Extension/Expansion 6

PRIORITY NUMBER 47

West Branch Community Airport

A full parallel taxiway is needed to safely facilitate traffic at the airport. This is also needed for lower minimums on a the GPS approach.  To fully 

utilize this taxiway during night time operations, taxiway lighting is necessary.  Initial design will be done in 2011 with Phase I.

Yes

Phase II Parallel Txy "A" 2000LFT (MITL for both Phases)

Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2021(2)

DESCRIPTION: Apron Expansion (250' x 180')

Work Item Description Quantity Unit Price Amount

Mobilization 1 Lump Sum 8,000.00$         8,000$              
Safety & Security 1 Lump Sum 1,500.00$         1,500$              

Bituminous Surface 4" 800 Tons 100.00$            80,000$            

6" Gravel Base 800 CYD 30.00$              24,000$            

Unclassified Excavation 1,200 CYD. 4.00$                4,800$              

Relocate Fence 300 LFT 15.00$              4,500$              

Tie-Downs 12 Each 800.00$            9,600$              

Marking 1 Lump Sum 1,000.00$         1,000$              

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 133,400.00$        

ENGINEERING DESIGN 15,000.00$          

CONSTRUCTION ADMIN. 15,000.00$          
CONTINGENCY 15% 20,010.00$          

TOTAL* 184,000.00$        

TOTAL FEDERAL DOLLARS 90% 165,600$          

TOTAL STATE DOLLARS 5.0% 9,200$              

TOTAL LOCAL DOLLARS 5.0% 9,200$              

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Capacity 7

COMPONENT: Apron 5

TYPE: Extension/Expansion 6

PRIORITY NUMBER 42

West Branch Community Airport

Current apron is congested at times and a need for more space has been forecasted for itinerant aircraft.

Yes Categorical Ex. 

Expected
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CAPITAL IMPROVEMENT PLAN Consultant URS Corporation

ESTIMATE FORM (Preparer) William M. Malinowski P.E.

2013-2023

YEAR (PROJECT NUMBER): 2023(1)

DESCRIPTION: 2 - 50'x50' Hangars

Work Item Description Quantity Unit Price Amount

Site Work & Utilities 1 LUMP SUM 15,000.00$       15,000$            
Building 5,000 SFT 50.00$              250,000$          

Bi-Fold Doors 2 Each 9,000.00$         18,000$            

-$                  

Unclassified Excavation 250 CYD. 4.00$                1,000$              

Granular Sub-Base 9" 60 CYD. 15.00$              900$                 

Aggregate Base Course 6" 40 CYD. 30.00$              1,200$              

Bituminous Surface 3" 40 Tons 100.00$            4,000$              

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

-$                  

TOTAL CONSTRUCTION 290,100.00$        

ENGINEERING DESIGN 14,000.00$          

CONSTRUCTION ADMIN. 12,000.00$          
CONTINGENCY 5% 14,505.00$          

TOTAL* 331,000.00$        

TOTAL FEDERAL DOLLARS 90% 297,900$          

TOTAL STATE DOLLARS 5.0% 16,550$            

TOTAL LOCAL DOLLARS 5.0% 16,550$            

* Amount rounded up to the nearest thousand dollars.

DESCRIPTION AND JUSTIFICATION:

ALP STATUS ENV. PURPOSE: Standards 6

COMPONENT: Building 3

TYPE: Misc. 5

PRIORITY NUMBER 29

West Branch Community Airport

There is a demand for additional aircraft storage at the airport.  Hangar construction will allow a source of revenue generating for operating the 

airport.

Yes Categorical Ex. 

Expected
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